

Town of Eaton Master Project List - CURRENT PROJECTS Last update 09-18-2023

Project #	Case Name	Case Address	Proj Mgr	Review Type	Status
TE-19-02	Code Update	n/a	Vince Harris	PC/BOT Legislative	Working
TE-20-03	Eaton High School (new campus)	NE corner of Collins St & CR35	Vince Harris	Administrative for Design Plan - Contract to build by BOT	Working
TE-20-06	Eaton Main Street Improvement Plan	Main Street	Vince Harris	PC/BOT Legislative	Working
TE-21-09	Eaton PD Range Plan	Eaton Ind Park Replat D	Lauren Richardson	TBD	On Hold
TE-22-02	Heinz SDP (Method Flow trailer violation)- building ad	115 E. First Street	Lauren Richardson	Administrative	Working
TE-22-03	TE-22-03 Kammerzell - Costa Oil SDP	281 E. Elm Ave	Lauren Richardson	Administrative	Approved
TE-22-05	Benjamin Eaton Elementary School Addition	100 S. Mountain View Drive	Lauren Richardson	Administrative	Approved
TE-22-10	Brown Farm Final Plat Filings 1 & 2	17650 CR 74	Lauren Richardson	PC/BOT Quasi-Judicial	Working
TE-22-11	25 Ash Ave Conversion SDP	25 Ash Ave	Lauren Richardson	Administrative	Working
TE-22-14	DCP Reeman Pipeline	080305300045	Lauren Richardson	PC/BOT Quasi-Judicial	Approved
TE-22-15	DJ Basin Diesel Mechanic	080306111006	Will Charles	Administrative	Working
TE-23-01	Eaton Community Church Parking Lot Expansion	1561 Benjamin Dr	Lauren Richardson	Administrative	Working
TE-23-04	Verizon Fuze SDP	151 S. Oak Ave	Lauren Richardson	Administrative	Approved
TE-23-05	EV Public Charging Station	224 1st St	Vince Harris &	Administrative	Approved
TE-23-06	Zito Trucking	601 E Collins St	Lauren Richardson	Administrative	Working
TE-23-07	Suncor Energy Pipeline Pipe Yard	Lot 1 Sugar Factory Rplt 1	Vince Harris & Lauren Richardson	Administrative	Working
TE-23-08	Eaton Elementary School Master Plan & Rezone	10 Cheyenne Avenue	Vince Harris	PC/BOT Quasi-Judicial	Working
TE-23-09	A&W Eaton Site Plan	680 Oak Ave	Lauren Richardson	Administrative	Working
TE-23-10	Microbrewery Transfer	280 Oak Ave	Lauren Richardson	BoT	Working
TE-23-11	Eaton Parks Master Plan	Town-wide	Vince Harris	PC/BOT Quasi-Judicial	Working

Billable to applicant at APPLICANT RATE	Pre-App or Formal case - Working
Billable to the TOWN at the TOWN RATE	Project Approved - Waiting final docs and/or inspections
	Quasi-Judicial
	Closed